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. JAN 09 1989 EXPRESS MAIL #309264563Y

EXPRESS MAIL
RETURN RECEIPT REQUESTED

Mr. H. Gilbert Weil

Union Carbide Corporation
P.0. Box 670

Bound Brook, New Jersey 08805

Re: SCP-Carlstadt Site, Administrative Orders, Index Nos. II-
CERCLA-501;4 and II-CERCLA-60102

Dear Mr. Weil:

‘On Janua 5, 1989, members of the Technical Committee
representing the Respondents for the above-~referenced Orders and
representatives from ERM met with EPA and NJDEP to discuss
progress concerning the completion of the Operable Unit I
Feasibility study ("FS") for the SCP-Carlstadt Site ("the site").
This letter serves to confirm discussions at that meeting
concerning various aspects of the FS and the supplemental

remedial 1nvestigatory work.

Treatability Study Work

ERM delivered the "Draft Sampling Plan for Treatability Work" to
EPA on January 4, 1989 (after 5:00 p.m.) and delivered the "Scope
of Treatability Studies for the First Operable Unit Feasibility
Study" to EPA during the meeting on January 5, 1989 for Agency
review. EPA expressed its concern that these documents should
have been delivered sooner, as had been agreed upon at the
previous meeting of December 21, 1988. EPA explained that the
Agency cannot provide immediate review and approval of either
plan and that although such review typically necessitates at
least tiirty days, EPA will attempt to review the plans within
one week.

EPA informed you (after ERM provided a short discussion of the
treatability work plan) that the plan seems to lack detail
regarding the analytical methods, parameters and labs. For
example, EPA noted that information regarding whether the labs
were participants in the Contract Laboratory Program (CLP) or
would use CLP procedures was missing from the plans; such
information is critical for EPA’s review. You agreed to have ERM -
provide this information to EPA by Friday, January 6, 1989.

Since you desire to initiate treatability sampling activities
immediately in order to initiate treatability testing, EPA
informed you that any sampling or treatability testing performed
nrior +to EPA’ i i 3

% U | DO R TR

OFFICIAL FILE COPY
| #U..0P0:1986-0-208471

e




2

own risk. As you were adv1sed EPA may require rev151ons to
either plan and/or may determlne that either plan is deficient.
In fact, durlng the meeting, EPA informed you of various
deflclenc1es in the documents based on an immediate cursory
review. In either case, you understood and agreed that any
information regarding the treatability testing initiated or
samples collected prior to EPA approval could be disregarded and
would not be 1ncorporated into the FS. You also understood and
agreed that EPA may require you to modify treatability study
activities in accordance w1th‘the EPA-approved plans.

EPA also informed you (after ERM provided a brief discussion of
the sampllng plan) that the sampllng plan seems to include
information which is duplicative of Dames & Moore’s sampling
plan. EPA informed you that such information has already been
approved by the Agency in Dames & Moore’s Project Operations Plan
and can therefore be 1ncorporated by reference. 1In fact, at the
December 21, 1988 meeting, EPA instructed you to have ERM follow
Dames & Moore’s approved sampling plan. As agreed, you will
provide EPA with a letter referenc1ng Dames & Moore’s sampling
rlan.

Treatability Study Sample Shipment

EPA informed you that a resolutlon of the concerns raised in
Susan Hoffman’s letter (dated December 23, 1988) has been
reached. EPA’s Office of Regional Counsel has contacted Ms.
Hoffman, by letter dated January 5, 1989, outlining the
resolution. ‘

~ Operable Unit I FS

ERM submitted a "Technology List". The technologles on the list
are currently being screened: as part of the initial phase of the
operable unit FS. ERM will submit to EPA by no later than 5 pm,
Friday, January 13, 1989 the results of the technologies
screening. ERM will then proceed to develop source control
alternatives, and will complete the development of alternatives
by no later than January 23, 1989.

A meeting was then scheduled for January 23, 1989 (at 10:00 am at
EPA’s Edison facility).  Since at that time ERM will have
completed the development of source control alternatlves, EPA
requested that ERM be prepared to present and discuss the
alternatives in detail.  EPA will prov1de 1nforma1 feedback on
ERM’s technology screening report, provided it is delivered by
January 13, 1989.

EPA suggested these bl-weekly techn1ca1 meetings to create a

forum to resolve technical issues by prov1d1ng informal feedback
as work progresses. To date, the meetings have consisted of
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presentatlons of reports/plans which are being submitted to EPA
for review. EPA believes the meetlngs will be more productlve if
ERM provides information on an informal basis as a task is
progressing, rather than only presentlng the completed task in a
formal report. The free flow of information to EPA can only
benefit the progress of the project as it will expedite EPA
review of the formal deliverables.

Status of Operable Unit II Remedial Investigation

During the meeting, you informed EPA that shallow well
installation has been initiated and that the Bedrock well
installation (and soil sampllng) will begin on Monday, January 9,
1989. You requested a modification of the sampling and
analytlcal procedure for soil samples from the Bedrock well. EPA
informed you that any sampling procedure different from those
approved 1n the POP cannot be implemented (and the resulting data
incorporated into the site record) without prior EPA review and
approval of such a procedure. EPA explained that any revision to
sampling procedures should have been included in POP Revisions 8
and 9 at the time of submittal to EPA, and that it was
inappropriate to propose such a revision the dgy before sampllng
was scheduled to commence.

EPA clearly informed you that any data resulting from a sample
that is collected and analyzed in an manner inconsistent with the
POP will not be considered or reviewed by the Agency. EPA agreed
to permit you to propose a modified sampllng procedure for future
work at the site. However, EPA made it clear that, should you
subsequently propose a modification to the sampllng procedures
(as_a revision to the POP) and the procedures are approved, EPA
will not permit you to retroactively incorporate any data which
was gathered by that method prior to EPA approval

If you have any questlons regarding thls matter, or if the above
does not reflect your understanding of the discussions, please

" contact Janet Feldstein or James Schmidtberger, of my staff, at
(212) 264-2646.

Sincerely yours,

Raymond Basso, Chief
New Jersey Compliance Branch

cc: Tom Armstrong, General Electrlc

William Warren, Esq.
Pamela Lange, NJDEP

003895




C389R

T

Dgte | Postaye
—_— OHIGIN -/ B 092 k45 L3Y
i 3 % st Ofirce 7 Tine In - - $ s
. z LiP Code : fé ™ Iaatom Service Guarantee: If this shipment is matied al usPS 9e: See Sechion 284 of the Domestic Masl Manuat
. - - - & “ . Express Madl service faciities on o betore the specified deposit  for exclusions of Coverage such as negobiable tems and conse-
! =1 letials of Weight .y Receipt ume for overmght delivery 10 the addressee. it wil be debvered  quential loss (1) Merchandise Insurance Merchandise 1s insured
P Receiving Clen‘(, - Ibs. 7 o7 |Fese $ 1o the addressee or agent by 300 p m o the next day Upon ap  agamnst loss, damage or nitthng up 10 3 maximum ¢f $500 Indem-
- = i phcation by the master at the Express Mail orienating otfice. USPS  nity will not be paid for spo«l'joe of oensg‘able wems (2} Document
= X - wil refund the poslage for this shipment 1t 111s not delivered by Reconstruction Insurance Non negoliable documents are msured
ot = xrtﬂfd ',0' et ACCEPTANCE 300pm of the next day, uniess debivery was attempted bul coult  agamst loss damage or nitfing up to $50,000 per piece subject
y dehvery b ol be mads of this shipment was delayed by stiike or work step- [0 a it of $500.000 per occurrence
H H T Accapted tor this page See Domestic Mat Manual Chapter 2 tor detals Signature
! e n::uus:y o.u;“;; 3":2?&10';072355?03" second uky” of the addressee. addressee s agent or delivery employee 1s re Claims:
1 - yby quied upon delivery Express Mail International Service maibings  #Claims for delay joss. damage of nitfhng must be made witiin
H H (Consult your kocal Exprass Mai Next Day Servica direCtory for ‘ are not covered by this service guarantee  See the International %R a3ys Claim forms may be obtained at any Post Office
M il aposit deadi Ior citherant i ) Mai Manual for dealls = The Customer Receipt must be presenied when a claim is hied
L] -
H E] - T N 1 wish delivery 10 be made withou! oblaining the signature of the aa
¢ International On Demand Country Code " L. dressee or the addressee’'s agen! and | authorize the deitvery employee
! » -2 WAIVER OF 10 sign that the shipment was deliverad and undersiand that tne
: = i . » signatura of the delivery empioyae wili constitute vahd proof of deliver
i iLn f3| Express Mail Corporate Account No.: LT 2R SIGNATURE & y smeoy 4 Y
i i j:| Federal Agency Control No.: . {Domestic Onty)
L] ¥ . SIGNED
i - .
. ¥ ) - CUSTOMER RECEIPT
i H
: =0 k| FROM: : o .
. B R7TM0UBD J. BAS - - Telephone Number:
. ReCIUED J. BASSO : . ‘ "
- + .
L 15 WA | . .
N US FRA : . Mr. oL Cilbere ietl
: = ? th tiemvmn 3 & y ‘ . ) o -
: . 26 FEDFERAL PLAZA, RH. 747 Union USerbide Corvoraticva .
i » B LR AT v . . . , . v o -
: :CJ + Lvinw YUA\}\., ) NY. 104{7 . . P.0. Box F:?C’ ! o . -
: = ) o s . L ’ N . ar 4 6
: m - S v , nouud deosk, NHew Jergey 053G .
' . - : - . . - - -
; = o) - ' e o
i 5 .
g* - " E— s TRy B ———————r —enyr Ty

o i o Wil s R el s i, . R e e Sl A SN

- U R

et



3

4
UNITED STATES POSTAL SERVICE
OFFICIAL BUSINESS
SENDER INSTRUCTIONS
Print your namae, address, and ZIP
Caods in the space below
, o Complete items 1, 2 3, snd 4 on
| £'the revarse.

e Attach to front of srticle if space
permits, otherwise affix to back

' of article. PENALTY FOR PRIVATE \
: o Endorse article “Return Receipt USE, $300 '
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! RETURN Print Sender’s namae, address, and ZIP Code in the space below. ;
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